
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Burlington Industries Cheraw - Removal Polrep

, EMERGENCY 
k RESPONSE A

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region IV

Subject: POLREP#12 
Final POLREP
Burlington Industries Cheraw 
B49F
Cheraw, SC
Latitude: 34.6977213 Longitude: -79.9146074

To: James Webster, USEPA R4 ERRPB

From: Matthew Huyser, On Scene Coordinator
Date: 4/19/2018
Reporting Period: 3/10/2018-4/19/2018

1. Introduction 
1.1 Background

Site Number: B49F
D.O. Number:
Response Authority: CERCLA 
Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 6/5/2017
Demob Date: 10/13/2017
CERCLIS ID: SCN000404896
ERNS No.:
FPN#:

Contract Number:
Action Memo Date: 
Response Type:
Incident Category: 
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:
State Notification: 
Reimbursable Account #:

7/13/2017 
Time-Critical 
Removal Action

6/6/2017
3/14/2018

10/4/2016

1.1.1 Incident Category
Time-Critical Removal Action

1.1.2 Site Description
The South Carolina Department of Health and Environmental Control (DHEC) conducted sampling under a 
Preliminary Assessment (PA) and discovered the presence of Polychlorinated Biphenyls (PCBs) in 
residential and industrial surface soils near the former Burlington Industries facility, as well as in the 
drainage ditch and surface water corridor to the Pee Dee River. Public and private properties throughout the 
surface water corridor. An Action Memorandum for initial time-critical removal action was signed on April 25, 
2017. Initial activities include cleanup to address at least six residential properties with concentrations of 
PCBs greater than 10 times the respective EPA Region 4 Removal Management Level (RML).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7. 2017 for detailed information on this 
section.

1.1.2.1 Location
The former Burlington Industries facility is currently owned by Highland Industries. Inc. and is located at 650 
Chesterfield Highway. Cheraw, Chesterfield County, South Carolina.

1.1.2.2 Description of Threat
Part 302.4 of Title 40 in the Code of Federal Regulations lists PCBs as a hazardous substance under 
section 102(a) of CERCLA, a toxic pollutant under section 307(a) of the CWA, and as a hazardous air 
pollutant under section 112 of the CAA. PCBs are also listed as a toxic chemical through section 313 of 
EPCRA and determined to present an unreasonable risk of injury to health and or the environment under 
section 2605(e) of the Toxic Substances Control Act (TSCA).

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7. 2017 for detailed information on this 
section.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
PCB Aroclors 1248 and 1254 were found throughout the Site with highest concentrations near the ditch at 
the west boundary of the former Burlington Industries facility, followed by decreasing concentrations 
throughout the surface water drainage corridor.

See Pollution Report (POLREP) #1 - Initial POLREP, dated June 7, 2017 for detailed information on this 
section.

2. Current Activities
2.1 Operations Section



2.1.1 Narrative
On March 14, 2018, EPA OSC Huyser and START contractor mobilized to the Site to collect wipe samples 
from playground equipment that had been removed from Huckleberry Park. The equipment is currently 
stored under a storage shed at the former public utilities building in Cheraw.

OSC Huyser had been contacted by representatives from the Town of Cheraw indicating that the playground 
equipment may be moved to a new location but concerns over potential contamination was expressed by 
Town officials and representatives. OSC Huyser confirmed that the equipment had been cleaned after it was 
removed from Huckleberry Park but offered to collect wipe samples on the equipment in response to the 
Town's concerns. Wipe samples were collected from ten surfaces with a focus on areas that were both 
close to the ground when installed and are an area expected to frequently come into contact with children. 
One duplicate sample was collected.

Sample results yielded no PCBs in any of the wipe samples at or above a reporting limit of 1.0 microgram 
per 100 cubic centimeters. The results were provided to the administrators office at the Town of Cheraw.

2.1.2 Response Actions to Date
224 Pecan - Excavation, backfilling, and sod 100% complete.
228 Pecan - Excavation, backfilling, and sod 100% complete.
232 Pecan - Excavation, backfilling, and sod 100% complete.
234 Pecan - Excavation, backfilling, and sod 100% complete.
238 Pecan - Excavation, backfilling, and sod 100% complete.
244 Pecan - Excavation, backfilling, and sod 100% complete.
246 Pecan - Excavation, backfilling, and sod 100% complete.
248 Pecan - Excavation, backfilling, and sod 100% complete.
252 Pecan - Excavation, backfilling, and sod 100% complete.
254 Pecan - Excavation, backfilling, and sod 100% complete.
256 Pecan - Excavation, backfilling, and sod 100% complete.
260 Pecan - Excavation, backfilling, and sod 100% complete.
601 Robin Hood - Excavation, backfilling, and sod 100% complete.
623 Robin Hood - Excavation, backfilling, and sod 100% complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement and negotiation activities are ongoing

2.1.4 Progress Metrics

14/^ste
Stream Medium Quantity Manifest

#
Treatment Disposal

Brush 120.87
tons Local Class II (C&D) Landfill

Non-TSCA
Soil

5988.16
tons Lee County Landfill, SC

TSCA
PCB Soil

968.92
tons

Wayne Disposal #2 Landfill, Ml and/or 
Heritage Landfill Roachdale, IN

2.2 Planning Section
2.2.1 Anticipated Activities
There are no further activities planned under this removal action. Ongoing activities at the Site are being 
conducted as a PRP-lead removal action with oversight by EPA.

2.2.1.1 Planned Response Activities
• Excavate surface soils and contaminated with PCBs from residential properties which exceed the EPA 
RML; (COMPLETE)
- Remove play units and sand from Huckleberry Park; (COMPLETE)
• Provide temporary staging of excavated PCB-contaminated soil/sediment between removal and disposal 
activities: (COMPLETE)
• Load and transport PCB-contaminated soil/sediment to an offsite location for treatment and/or disposal; 
(COMPLETE)
• Replace excavated soil with clean backfill and vegetation; and (COMPLETE)
• Restore impacted properties to the extent practicable. (COMPLETE)

2.2.1.2 Next Steps
Work conducted under the consent agreement between EPA and Highland Industries is documented in 
POLREPs at https://response.epa.gov/BIC_PRP

2.2.2 Issues
There are no pending issues at the Site for the fund-lead removal action.

2.3 Logistics Section
No information to report in this section

2.4 Finance Section



2.4.1 Narrative
The original action memorandum was signed on April 25, 2017 and a ceiling increase and change of scope 
action memorandum was signed on July 13, 2017. Funding has been provided for ERRS and START 
contracts in the amount represented in the table below.

Estimated Costs *

Budgeted
Total To 

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,570,000.00 $1,492,482.44 $77,517.56 4.94%

TAT/START $75,000.00 $71,000.00 $4,000.00 5.33%

Intramural Costs

Total Site Costs $1,645,000.00 $1,563,482.44 $81,517.56 4.96%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer
ERRS and START have each produced a HASP for their activities.

2.5.2 Liaison Officer
No information to report in this section

2.5.3 Information Officer
No information to report in this section

3. Participating Entities
3.1 Unified Command
No information to report in this section

3.2 Cooperating Agencies
Town of Cheraw 
South Carolina DHEC

4. Personnel On Site
There are no personnel on Site.

5. Definition of Terms
No information to report in this section

6. Additional sources of information
6.1 Internet location of additional information/report
No information to report in this section

6.2 Reporting Schedule
This is the Final POLREP for the fund-lead removal action. Work conducted under the consent agreement 
between EPA and Highland Industries is documented in POLREPs at https://response.epa.gov/BIC_PRP

7. Situational Reference Materials
No information to report in this section
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